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APPENDIX E 
Sample Cost Estimate 

 
E-1. Introduction.  This cost estimate is based on CENWK drill crew and SCAPS average 
daily rates and the following assumptions. 
 
 a. Mobilization/demobilization (mob/demob) days are averaged into daily cost. 

 
 b. Work days are 8 hours long. 

 
 c. During an average project 25 LIF pushes and 11 wells are installed. 
 
 d. An average 25-foot-deep LIF direct push boring is equivalent to a 25-foot-deep auger 
boring made to collect five soil samples for laboratory analysis. 
 
 (1) Two 25-foot-deep auger borings can be drilled and sampled in a day.  This includes 
setup, drilling, sampling, sample preservation, decontamination, waste handling, and backfilling 
with a mix of spoil and grout. 
 
 (2) 25 borings/2 a day = 12.5 days 
 
 e. An average 21-foot-deep well point installed in sand by direct push is equivalent to the 
same depth well installed through hollow stem augers (the most frequently used method of well 
installation on HTRW sites). 
 
 (1) Each well installed through hollow stems will take approximately 12 hours to 
complete.  This includes setup, drilling, setting well, decontamination, development, setting 
protective pad and posts, and handling investigation derived waste. 
 
 (2) 11 wells × 12 hours = 132 hours / 8 hours = 16.5 days 
 
 (3) Each well installed with the SCAPS will take approximately 3 hours to complete.  This 
includes setup, pushing to depth, setting well, decontamination, and handling investigation 
derived waste. 
 
 (4) 11 wells × 3 hours = 33 hours / 8 hours ≈ 4 days 
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E-2.  Cost Comparison.  The following table compares costs for auger drilling and SCAPS 
direct push: 
 

Drilling SCAPS   
Quantity Cost per day Quantity Cost per day

Soil borings or LIF pushes /day 2 $2,692 5 $2,887 
  

Days Costs Days  Costs 
Total number of days, drilling/sampling 12.5 $33,650 5 $14,435
Total number of days, well installation 16.5 $44,418 4 $11,548
Mob/demob  $3,454  $4,498
Per diem incl. mob/demob 39 $15,600 11 $4,400
Materials, incl. drums  $3,550  $1,100
Total cost with no analytical included $100,672 $35,981
4 days of field analysis of dissolved VOCs in 
ground water using DSITMS 

$15,400

SCAPS cost with field analysis of volatiles  $51,381
Cost savings realized by using SCAPS  $100,672 − $51,381 = $49,291
 


